DUBLIN BOULEVARD PRELIMINARY CONSTRUCTION SCHEDULE & PHASING

Phase 1A DSRSD Lift Station Relocation  Phase 1B Utility Undergrounding Phase 2 Street Improvements

August 2017 through March 2018 Late May 2017 through March 2018 March 2018 through January 2019
Maintain one lane in both directions at all times. Maintain one lane in both directions at all times. Maintain one lane in both directions at all times.
Hours: 9 PM to 6 AM (Sunday night -- Friday morning) Hours: 8 PM to 6 AM (Sunday night -- Friday morning)  Hours: 8 PM to 6 AM (Sunday night -- Friday morning)
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